Project manager	
Project dates	Oct 17, 2017 - Nov 15, 2017
Completion	100%
Tasks	22
Resources	6

Tasks

Name	Begin date	End date
Proiect MPS	10/17/17	11/14/17
Planificare Proiect	10/17/17	10/25/17
Intocmire Documentatie Cerinte (I)	10/26/17	10/28/17
WBS	10/26/17	10/31/17
Implementare (I)	10/29/17	11/4/17
Comunicare (TW)	10/29/17	11/6/17
Intocmire Scenariu Test (I)	10/31/17	11/4/17
Activity Status Report (I)	11/5/17	11/6/17
Testare (I)	11/5/17	11/6/17
Intocmire Documentatie Cerinte (II)	11/7/17	11/10/17
Feedback (I)	11/7/17	11/7/17
Implementare (II)	11/7/17	11/10/17
Meeting (I)	11/7/17	11/7/17
Intocmire Scenariu Test (II)	11/9/17	11/10/17
Activity Status Report (II)	11/11/17	11/12/17
Revizuire Documentatie	11/11/17	11/12/17
Testare (II)	11/11/17	11/11/17
Meeting (II)	11/11/17	11/11/17
Feedback (II)	11/12/17	11/12/17
Bugfixing - last minute	11/13/17	11/13/17
Testare (III)	11/14/17	11/14/17
Prezentare proiect	11/14/17	11/14/17

Resources

Name	Default role
Bigeo Simona	Project Manager
Paladi Anatolie	Developer
Lungu Cosmin-Robert	Developer
Diaconu Cristian	Developer
Duca Radu-Mihai	Technical Writer
Stere Alexandru Grameni	Tester

Gantt Chart

Name	Begin date	End date
Proiect MPS	10/17/17	11/14/17
Planificare Proiect	10/17/17	10/25/17
Intocmire Documentatie Cerinte (I)	10/26/17	10/28/17
WBS	10/26/17	10/31/17
Implementare (I)	10/29/17	11/4/17
Comunicare (TW)	10/29/17	11/6/17
Intocmire Scenariu Test (I)	10/31/17	11/4/17
Activity Status Report (I)	11/5/17	11/6/17
Testare (I)	11/5/17	11/6/17
Intocmire Documentatie Cerinte (II)	11/7/17	11/10/17
Feedback (I)	11/7/17	11/7/17
Implementare (II)	11/7/17	11/10/17
Meeting (I)	11/7/17	11/7/17
Intocmire Scenariu Test (II)	11/9/17	11/10/17
Activity Status Report (II)	11/11/17	11/12/17
Revizuire Documentatie	11/11/17	11/12/17
Testare (II)	11/11/17	11/11/17
Meeting (II)	11/11/17	11/11/17
Feedback (II)	11/12/17	11/12/17
Bugfixing - last minute	11/13/17	11/13/17
Testare (III)	11/14/17	11/14/17
Prezentare proiect	11/14/17	11/14/17



Resources Chart

Name	Default role
Bigeo Simona	Project Manager
Paladi Anatolie	Developer
Lungu Cosmin-Robert	Developer
Diaconu Cristian	Developer
Duca Radu-Mihai	Technical Writer
Stere Alexandru Grameni	Tester